

ONGOING

STAKEHOLDER COMMITTEE

Leaders from Aerozone municipalities and institutions named and convened for consultation. Management team will meet with the committee twice during each phase.



PHASE 1: JULY - OCTOBER 2025

SURVEY

Public survey targeting Aerozone employees, residents, and employers launched.



PHASE 2: NOVEMBER 2025 - APRIL 2026


FIRST PUBLIC MEETING

The general public is invited to an open house where project details are presented and questions and feedback are welcome.



AD-HOC ORGANIZATIONAL MEETINGS


Key constituencies are deeply engaged in a small group setting.



PHASE 3: MAY 2026 - NOVEMBER 2026


INITIAL SCENARIOS RELEASED

Three detailed scenarios for transportation and land use are introduced.



PREFERRED SCENARIO SELECTED

Based on feedback from stakeholders, an analysis of environmental and budget considerations.



PROJECT PRIORITIZATION

Transportation projects associated with preferred scenario are ranked and matched to a general timeline.

